



Component 1B

By : Project Management Consultants, SUTP
11.11.11



Component 1B

Component 1B aims at providing Technical Assistance to the Ministry of Urban Development in order to improve national, state, and local capacity to implement the National Urban Transport Policy.



2



PC1B-1

Developing Operations Documents for UMTA and UTF

- Objectives
 - Design and structure an appropriate UMTA
 - Structuring the creation and management of UTF
 - Develop a comprehensive operations manual for the UMTA, including the UTF.
- Status
 - EOI published on 07 July 2011
 - Tender committee finalised the shortlist on 9 Nov 2011.

3



PC1B-2

Operations Documents for TMICC and NPTH

- Objectives
 - Develop operations documents with system design and architecture for Intelligent Transport Systems (ITS) for:
 - Traffic Information and Management Control Centre (TIMCC);
 - National Public Transport Helpline (NPTH).
- Status
 - EOI published on 07 July 2011
 - Tender committee to meet and finalise the shortlist.

4



PC1B-3

Guidance Documents for NMT Plan, Bike Sharing Scheme and TOD

- Objectives
 - To develop guidance documents for:
 - Developing a comprehensive Non-Motorised Transport (NMT) Plan for a city;
 - Designing a Public Bike Sharing Scheme and
 - Developing a plan for Transit Oriented Development in a city.
- Status
 - EOI published on 07 July 2011
 - Tender committee to meet and finalise the shortlist.

5



PC1B-4

Develop Urban Transport Research Program in India

- Objectives
 - Design and structure an appropriate coordinated urban transport research program
 - Develop a comprehensive operations manual for the research program,
- Status
 - RFP submitted to Secretary (UD)
 - Awaiting Ministry's approval for inviting CEPT to submit proposal as per single source selection

6



PC1B-5 Estimation of Green House Gas Emission and Energy Consumption for SUTP cities

- Objectives
 - To generate estimates of GHG emissions avoided attributable to the intervention activities in the SUTP cities
 - Develop cost-effective monitoring plans
 - To build capacity in the SUTP project cities to carry out systemic energy assessments of urban transport systems
- Status
 - EOI published in newspapers on 22 Oct 11

7



PC1B-6 Capacity Building for Leaders in Urban Transport Planning

- Objectives
 - To help potential leaders and decision makers in the urban transport sector to appreciate urban transport in all its dimensions and
 - Develop the skills for undertaking urban transport planning and management tasks in a holistic and comprehensive manner.
- Status
 - Proposal invited

8



PC1B-7

Impact Evaluation Study for Bus Procurement under JnNURM

- Objectives
 - Evaluate the effects of introduction of modernised fleet of JnNURM buses:
 - change in public transport mode share in the city;
 - improvement in efficiency of the city's bus transport system & capability of bus operations
 - bus user satisfaction
 - change in safety and environmental impacts
 - Propose strategy to enhance the effects of the JnNURM bus funding
- Status
 - ToR under preparation

9



PC1B-8

Preparing Model Contracts for City Bus Private Operations

- Objectives
 - Determine how Private bus services can be procured by a city in State
 - Enable the quality and operations of private services to be improved and to compliment public sector services
 - Produce a model contract document for cities/states to use to procure private services
- Status
 - ToR under preparation

10





Mott MacDonald

www.mottmac.com

